Project Title	**AI-Assisted Test Case Generation for Mobile and Web UI/UX Applications**		
Batch No	**101**		
Week Starting Date	11/08/2025	**Week Ending Date**	17/08/2025
Name	Navya G N Nidhi K Nikita Kolathaya Sandeep	**SRN**	PES2UG23CS372 PES2UG23CS383 PES2UG23CS387 PES2UG23CS525

Activities Completed

#	Tasks	Date	Remarks
1	Finalized Project Guide	12/8/25	Guide confirmed
2	Team meeting to discuss domains	13/8/25	Research started

In Progress

#	Tasks	Date	Remarks
1	Reading/Exploring research papers	15/8/25	Ongoing
2	Discussion of potential ideas	16/8/25	Ongoing

Plan for Next Week

#	Tasks	Date	Remarks
1	Narrow down domain	18/8/25	Team discussion
2	Finalize project idea	19/8/25	Planned

Digital Signature of
Project Guide With Name

Project Title	**AI-Assisted Test Case Generation for Mobile and Web UI/UX Applications**		
Batch No	**101**		
Week Starting Date	18/08/25	**Week Ending Date**	24/08/25
Name	Navya G N Nidhi K Nikita Kolathaya Sandeep	**SRN**	PES2UG23CS372 PES2UG23CS383 PES2UG23CS387 PES2UG23CS525

Activities Completed

#	Tasks	Date	Remarks
1	Finalized domain - ML, GenAI	18/8/25	Guide approved
2	Team consensus on domain	20/8/25	Mutual agreement

In Progress

#	Tasks	Date	Remarks
1	Reviewed relevant research papers - AI , LLMs	22/8/25	Ongoing
2	Shortlist project ideas - LLMS in Software testing	23/8/25	Ongoing

Plan for Next Week

#	Tasks	Date	Remarks
1	Assess feasibility and finalize project title	26/8/25	Planned
2	Prepare documentation to discuss with the guide.	28/8/25	Planned

Digital Signature of
Project Guide With Name

Project Title	**AI-Assisted Test Case Generation for Mobile and Web UI/UX Applications**		
Batch No	**101**		
Week Starting Date	**25/08/25**	**Week Ending Date**	31/08/25
Name	Navya G N Nidhi K Nikita Kolathaya Sandeep	**SRN**	PES2UG23CS372 PES2UG23CS383 PES2UG23CS387 PES2UG23CS525

Activities Completed

#	Tasks	Date	Remarks
1	Finalized project title.	26/8/25	Guide confirmed
2	Discussion with guide about relevance, scope, and expected complexity.	27/8/25	Approved

In Progress

#	Tasks	Date	Remarks
1	Technical feasibility - Playwright and LLMs	29/8/25	Ongoing
2	Preparing justification for project title selection	30/8/25	Documentation

Plan for Next Week

#	Tasks	Date	Remarks
1	Prepare ISA review 1 slides	3/09/25	Review pending
2	Mock review session	5/09/25	Planned

Digital Signature of
Project Guide With Name

Project Title	**AI-Assisted Test Case Generation for Mobile and Web UI/UX Applications**		
Batch No	**101**		
Week Starting Date	**01/09/25**	**Week Ending Date**	07/09/25
Name	Navya G N Nidhi K Nikita Kolathaya Sandeep	**SRN**	PES2UG23CS372 PES2UG23CS383 PES2UG23CS387 PES2UG23CS525

Activities Completed			
#	**Tasks**	**Date**	**Remarks**
1	Finalized and got approval for slides.	4/09/25	Slides ready
2	Submitted for review 1	5/09/25	Done
In Progress			
#	**Tasks**	**Date**	**Remarks**
1	Review preparation with team	7/09/25	Done
2	ISA review 2 presentation	8/09/25	Done
Plan for Next Week			
#	**Tasks**	**Date**	**Remarks**
1	Evaluate feedback	9/09/25	Planned
2	Integrate and refine project idea based on feedback	10/9/25	To do

Digital Signature of
Project Guide With Name

Project Title	**AI-Assisted Test Case Generation for Mobile and Web UI/UX Applications**		
Batch No	**101**		
Week Starting Date	**15/09/25**	**Week Ending Date**	**21/09/25**
Name	Navya G N Nidhi K Nikita Kolathaya Sandeep	**SRN**	PES2UG23CS372 PES2UG23CS383 PES2UG23CS387 PES2UG23CS525

Activities Completed

#	Tasks	Date	Remarks
1	Spoke to guide on improvements	17/08/25	Discussion done
2	Studied different architectures.	18/09/25	LLM based explorer.

In Progress

#	Tasks	Date	Remarks
1	Literature survey on vision based LLMs	19/08/25	Ongoing research
2	Dataset strategy planning	20/08/25	Ongoing

Plan for Next Week

#	Tasks	Date	Remarks
1	Modify pipeline/architecture with better clarity	30/09/25	Planned
2	Explore tech stack w.r.t our project	03/10/25	Planned

Digital Signature of
Project Guide With Name

Project Title	**AI-Assisted Test Case Generation for Mobile and Web UI/UX Applications**		
Batch No	**101**		
Week Starting Date	**29/ 09/25**	**Week Ending Date**	**05/10/25**
Name	Navya G N Nidhi K Nikita Kolathaya Sandeep	**SRN**	PES2UG23CS372 PES2UG23CS383 PES2UG23CS387 PES2UG23CS525

Activities Completed

#	Tasks	Date	Remarks
1	Continued literature survey	30/9/25	YOLO + OCR papers
2	Explored tech stack	3/10/25	Use of LLMs like Chatgpt

In Progress

#	Tasks	Date	Remarks
1	Drafting architecture changes for ISA 2	4/10/25	Added vision pipeline
2	Refined problem statement	5/10/25	For clarity in review

Plan for Next Week

#	Tasks	Date	Remarks
1	Finalize ISA 2 slides	6/10/25	Need to refine diagrams
2	Internal dry run and team alignment	7/10/25	Team feedback expected

Digital Signature of
Project Guide With Name

Project Title	**AI-Assisted Test Case Generation for Mobile and Web UI/UX Applications**		
Batch No	**101**		
Week Starting Date	**6/10/25**	**Week Ending Date**	**12/10/25**
Name	Navya G N Nidhi K Nikita Kolathaya Sandeep	**SRN**	PES2UG23CS372 PES2UG23CS383 PES2UG23CS387 PES2UG23CS525

Activities Completed

#	Tasks	Date	Remarks
1	Iterate on architecture	7/10/25	Decide by next week
2	Literature Review	9/10/25	Read 2 papers each

In Progress

#	Tasks	Date	Remarks
1	Literature Review on LLMs	10/10/25	Reading
2	Literature Review on vision-based arch	11/10/25	Understanding arch

Plan for Next Week

#	Tasks	Date	Remarks
1	Finalize architecture block diagram	14/10/25	Decide together
2	Review multi-page flow tracking with Playwright	15/10/25	Research

Digital Signature of
Project Guide With Name

Project Title	**AI-Assisted Test Case Generation for Mobile and Web UI/UX Applications**		
Batch No	**101**		
Week Starting Date	**13/10/25**	**Week Ending Date**	**19/10/15**
Name	Navya G N Nidhi K Nikita Kolathaya Sandeep	**SRN**	PES2UG23CS372 PES2UG23CS383 PES2UG23CS387 PES2UG23CS525

Activities Completed

#	Tasks	Date	Remarks
1	Literature review	14/10/25	Read papers on test accuracy
2	Finalized updates for architecture diagram	16/10/25	To include visual pipeline

In Progress

#	Tasks	Date	Remarks
1	Worked on refining test-case format from memory log	18/10/25	In JSON format
2	Slide points collected for Review 2	19/10/25	Section-wise contribution

Plan for Next Week

#	Tasks	Date	Remarks
1	Design Review 2 presentation deck	21/10/25	Start layout
2	Finalize test samples	22/10/25	Required for slide demo

Digital Signature of
Project Guide With Name

Project Title	**AI-Assisted Test Case Generation for Mobile and Web UI/UX Applications**		
Batch No	**101**		
Week Starting Date	**27/10/25**	**Week Ending Date**	**2/11/25**
Name	Navya G N Nidhi K Nikita Kolathaya Sandeep	**SRN**	PES2UG23CS372 PES2UG23CS383 PES2UG23CS387 PES2UG23CS525

Activities Completed

#	Tasks	Date	Remarks
1	Created and finalized Review 2 slides	30/10/25	Rephrased title
2	Literature Review	1/11/25	Continue

In Progress

#	Tasks	Date	Remarks
1	Team feedback on slides and alignment	2/11/25	All members reviewed
2	Continuing Literature Survey	2/11/25	Read 1 paper each

Plan for Next Week

#	Tasks	Date	Remarks
1	Present Phase 1 Review 2 (ISA)	5/11/25	Core focus this week
2	Collect and apply faculty feedback	6/11/25	For future improvements

Digital Signature of
Project Guide With Name

Project Title	**AI-Assisted Test Case Generation for Mobile and Web UI/UX Applications**		
Batch No	**101**		
Week Starting Date	**10/11/25**	**Week Ending Date**	**16/11/25**
Name	Navya G N Nidhi K Nikita Kolathaya Sandeep	**SRN**	PES2UG23CS372 PES2UG23CS383 PES2UG23CS387 PES2UG23CS525

Activities Completed

#	Tasks	Date	Remarks
1	Completed Capstone ESA report	14/11/25	Requires approval
2	Finalized test dataset: DemoQA and Parabank	13/11/25	Ready for implementation

In Progress

#	Tasks	Date	Remarks
1	Preparing for Phase 1 final review	16/11/25	Consolidating work
2	Waiting for AI and plagiarism report	15/11/25	From EC Library

Plan for Next Week

#	Tasks	Date	Remarks
1	Conduct final Phase 1 presentation	20/11/25	Final touch-ups required
2	Start Phase 2 planning for next sem	22/11/25	Setup plan

Digital Signature of
Project Guide With Name